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State of California 
California High Speed Rail Authority 

 
Request for Proposal Notice  

Program Management Oversight 
 

Number HSR06-0010 
 
 

Special Note: Address all questions concerning this Request for Proposal (RFP) in writing to the 
attention of Carrie Pourvahidi or by fax (916) 322-0827.   
 
All questions or communications related to this contract shall be addressed to Carrie Pourvahidi, 
through letter, fax or email, AND NOT TO Authority members or other staff.   
 
The integrity of the selection process is of the utmost importance to the Authority.  Failure to 
comply with the stated process will most likely result in disqualification. 
 
I. GENERAL INFORMATION 
 

A. The State of California, California High-Speed Rail Authority (Authority) is 
requesting proposals from qualified firms that may lead to the award of a contract 
for Program Management Oversight (PMO) services. 

  
B. The purpose of this RFP is to retain a qualified firm, or firms, working under the 

direction of the Authority, to serve as PMO consultant and assume a performance 
evaluation role of the Program Management Consultant (PMC) on behalf of the 
Authority. 

 
C. The estimated contract amount is $2,000,000.00. 

 
D. The estimated contract term is July 1, 2007 – June 30, 2013. 

 
E. The selection process will be based on the evaluation of the written and oral 

proposals (See Section VII. Contractor/Team Selection).   
 
Key RFP Dates: 
01/29/07 Authority board authorizes the RFP 
02/06/07 Final RFP advertised and released on the State Contract Register 

and issued to prospective respondents. 
04/04/07 Written Question Submittal Deadline 
04/19/07 Proposal’s due to Authority office by 4:00 PM 
05/09/07 Oral interview in Sacramento, CA 
05/21/07 Authority board given recommendation for selection 
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II. INTRODUCTION 
The California High Speed Rail Authority (Authority) is issuing this Request for Proposal (RFP) 
to engage a Program Management Oversight Consultant (PMO) in connection with the 
California High Speed Train System (HST). 
 
III. BACKGROUND 
Implementing a high-speed train network in California is the sole and exclusive responsibility of 
the nine-member California High-Speed Rail Authority (Authority) established by Chapter 796 
of the Statutes of 1996 (SB 1420/Kopp and Costa).  The Authority is responsible for preparing a 
plan, conducting environmental studies, design, construction and operation of a high-speed 
passenger train network in California. 
 
The HST will provide for state-of-the-art, statewide, high performance rail passenger rail service 
comprising over 700 route miles.  The Authority has proposed high speed train service between 
the major metropolitan centers of the San Francisco Bay Area, Sacramento in the north, through 
the Central Valley, to Los Angeles and San Diego in the south (see Figure 1).  The proposed 
HST system is projected to carry as many as 68 million passengers annually by the year 2020. 
 
The service plan is based on the application of proven high speed steel-wheel/steel-rail 
technology which has been service-proven in Asia and Europe.  A fully integrated design 
approach facilitates a very high level of service in terms of comfort, reliability, safety and speed.  
The system will operate at speeds in excess of 200 mph on a mostly dedicated, fully grade-
separated track making extensive use of tunneling and elevated structures to achieve an ideal 
alignment and profile. 
 
To comply with the California Environmental Quality Act (CEQA) and the National 
Environmental Policy Act (NEPA), a Final Program EIR/EIS has been prepared.  The Authority 
is both the project sponsor and the lead agency for purposes of the state CEQA requirements.  
The Federal Railroad Administration (FRA) is the lead agency for compliance under NEPA. 
 
The broad implementation strategy of the Authority is to use a lean permanent staff with 
extensive use of outsourcing for both professional and project delivery services.  A Program 
Management Consultant (PM) will have overall management responsibility and is charged with 
the development and execution of the implementation strategy (i.e. design and construction 
staging and packaging, commissioning and operations).  The PM will work through six (or more) 
Environmental and Engineering Consultants with specific geographic corridor responsibility and 
a number of specialty consultants to accomplish the project objectives.  While the PM is 
responsible for the oversight and review of all design engineers, constructors and specialty 
consultants, a Project Management Oversight Consultant (PMO) will be engaged to perform 
oversight and conduct periodic performance evaluation and review of the PM. 
 
The Contractor/Team shall develop a work plan for approval by the Authority.  The work plan 
shall include proposed overall methodology, plan, schedule, proposed components and 
personnel, and dollar budgets for the various components.  This proposal must have defined 
milestones and deliverables that provide objective measures of performance.   
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FIGURE 1 
STATEWIDE HST SYSTEM MAP 
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IV. SCOPE OF WORK 
The Scope of Work will comprise specific tasks as agreed upon annually by the Authority and 
the PMO.  In general, the PMO will provide high level services necessary for the performance 
review of the Authority’s PM.  It is anticipated that the PMO will furnish to the Authority such 
professional and other services relating to the reviewing of PM products, reviewing compliance 
with agreed-upon budget and schedule objectives, and generally assessing the appropriateness of 
methods and procedures employed to progress the project.  A copy of the PM scope of services 
described in the PM RFQ is attached for reference (Attachment A).  The PMO will act as an 
extension of Authority staff to provide the performance evaluation and review function for the 
services and products provided by the PM.  This work will be performed under the general 
direction of the Authority’s Executive Director; the PMO must have seasoned leadership in place 
with the requisite expertise, experience, and decision-making capability.  The PMO’s scope 
includes but is not limited to, the monitoring of the project to determine if the project is on 
schedule, within budget, proceeding in conformance with approved work plans, staffing plans, 
and other agreements and is being implemented efficiently and effectively.  The PMO must also 
have access to technical resources for the review of civil and systems deliverables to establish 
conformance with project goals.  While the tasks listed below constitute the work typically 
associated with this type of assignment on other large capital projects with similar characteristics, 
the Authority requests that the PMO proposers provide other ideas, suggestions and 
recommendations that add value to the activity of monitoring and evaluating the PMC services. 
 

A. Implementation Plans:  The PMO shall develop and submit for review by the 
Authority implementation plans at both the broad contract level as well as the more 
detailed task levels that define the PMO management and technical approach, 
resources and delivery of services, deliverables, etc. that are intended to meet the 
Authority’s objectives.  

 
B. Project/Program Monitoring: The PMO will provide continuous monitoring of the 

PM performance and issue periodic reports which are structured in a modular form to 
facilitate executive level appraisals which can be used for the Authority Board and 
more detailed cuts for use by Authority staff.  The PMO’s responsibilities will 
include: 

• periodic site visits 
• periodic attendance at progress meetings 
• interviews with key PM and Authority personnel 
• budget and schedule review 
• review of project documents 
• appearance at board meetings as requested 
• preparation and publication of reports 

  
  Project management functions to be monitored include: 

• timeliness of management decisions 
• delegation of authority 
• management of scope 
• internal controls 
• cost estimates and trends 
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• delivery of a quality product 
• project security/safety 

 
  Other project management functions to be monitored include: 

• contract packaging and sequencing 
• quality assurance and control 
• risk management 
• change orders 
• staffing and training 
• claim avoidance 
• value engineering 
• system start-up 
• environmental monitoring 

 
C. Technical review:  The PMO will also perform technical reviews of work methods 

and products.  These reviews will be coordinated with critical milestones for 
engineering and design advancement of the HST project.  The goal is to assure that 
the pre-design phase of the project being performed by the PM is done at the highest 
level of care and utilizes the latest proven technology and methods.  The PMO shall 
review the design criteria and preliminary designs with respect to some or all of the 
following in all key disciplines: 

 appropriateness of the original scope 
 appropriateness of selected technical staff and levels of staffing 
 the project’s constructability 
 efficiency of design directives and conceptual designs 
 clarity and completeness of criteria and conceptual designs 
 evidence of value engineering efforts, and review of the PMC project 

estimate 
 practicality of operating plans 
 efficiency of ROW acquisition strategy 

 
D. Programmatic review:  Beyond compliance and performance monitoring and 

evaluation, the PMO will also be asked to perform programmatic reviews where the 
focus will be more on the management tools and means selected for accomplishment 
of the program.  Some subjects might include: 

 overall program cohesion and the extent to which the PM is fulfilling the 
Authority’s vision 

 project management structure, staffing levels, and administrative 
procedures 

 selection of tools and procedures for project management and control 
functions, along with quality and risk management 

 extent of innovation for achieving efficiencies and schedule acceleration 
 personnel development and performance techniques 
 approach to resolution of regulatory and institutional obstacles 
 utilization of existing State resources and competencies for realization of 

economies and schedule acceleration 
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V. DELIVERABLES 
1. CONTRACTOR/TEAM shall produce the products and services necessary to meet the 

scope of work detailed above.  Within thirty days of awarding the contract, the Authority 
and the CONTRACTOR/TEAM will agree upon specific deliverables and a timetable for 
their completion. 

 
2. The Authority may exercise review and approval functions through its Executive Director 

throughout the project for the specific products and deliverables listed herein. 
 

3. CONTRACTOR/TEAM shall provide progress reports to the Authority every 30 days.  
The progress reports will include major milestones, project schedules, progress by task to 
date, description of the progress, including identification of problems, proposed solutions 
and revised completion dates if necessary.  The progress will also indicate, in percentage 
form for each task, the amount of work completed and the budget expended to date. 

 
4. The CONTRACTOR/TEAM shall participate in meetings with appropriate agencies, 

groups, and consultants involved in this and other studies undertaken by the Authority to 
facilitate timely coordination of effort, identify and address issues of concern, and share 
information. 

 
5. All models, data, products, charts, and other documents, hardcopy and electronic, 

prepared or assembled by CONTRACTOR/TEAM in connection with the service under 
this agreement shall be the property of the Authority, and copies and documentation shall 
be delivered to AUTHORITY within 15 working days upon completion of work or upon 
earlier termination of this agreement.  Additionally the CONTRACTOR/TEAM is 
required to train Authority staff on the use of the financial model. 

 
VI. PROPOSAL REQUIREMENTS 
 
A. Content 
 

Cover Letter – A brief (1-2 page) discussion committing the team and the nominated 
personnel to this project (including the project manager), stating the term of effectiveness 
of the offer, and highlights of why this team should be selected for the assignment. 
 
Executive Summary- A (4-6 page) summary of the key points of the proposal.  The 
proposer should convey a thorough understanding of the objectives for project 
management oversight, the various components and how they evolve over the extended 
period of the project, and the work program required.  The work program should be 
summarized at a high level and supporting references should be made to prior work 
experience of a similar nature.  The proposer should highlight innovative and cost 
effective techniques used on other assignments and specific ideas envisioned for this 
assignment. 
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 Project Understanding – A detailed discussion of the vision for the project and how the 
PMO function adds value and works toward the goal of achieving optimal efficiency for 
delivering this project to the public.   
  
Organization and Management Plan - Describe the composition of the organization, 
how activities are assigned.  Discuss how mobilization will be accomplished.  Indicate 
specific personnel nominations on the chart for primary and technical support positions.  
Discuss how the organization and management plan evolves over the life of the project. 
 

 Work Program Narrative with Work Breakdown Structure (WBS) – Discuss in 
detail the work elements foreseen in the initial months based on the activity as described 
in the PM RFP scope of work.  Be specific on the accomplishments that can be achieved 
in this first work program.  Tie the narrative to a formal work breakdown structure and 
prepare the WBS so it can readily be used or converted to the contractual work scope for 
the first authorization.  Further, provide a less detailed discussion of the work program 
conceived for the entire project and provide an accompanying summary level WBS. 

 
 Deliverables  – Describe the format to be used for the monthly report of PMO findings 

and any other deliverables anticipated as part of the project scope. 
 
 Staffing Plan (level of effort and timing of all positions) – Provide a detailed staffing 

plan showing all positions needed to accomplish the first work program and also the 
following six years.  Indicate the level of participation for each position by giving the 
hours budgeted over calendar time.  Identify any individuals who will be based in 
Sacramento versus those who will be working from home office locations. 

 
Resumes of all Proposed Personnel – Provide resumes in a universal format for all 
positions identified in the project organization.  Resumes should be keyed to the 
respective positions on the organization plan and presented in such a way as to 
particularly highlight the experience on projects or assignments of a similar nature.  A 
summary chronology of employment history must be included in the resume.  The 
resumes should be preceded with a content sheet showing the resumes and keying them 
to the organization chart. 

 
References - Provide names, addresses, and telephone numbers for at least three clients 
for whom the prospective Contractor/Team had performed work similar to that proposed 
in this request.  A summary statement for each assignment shall be provided.  If 
applicable, provide names, address and telephone numbers of your last three (3) State 
contracts. 
 
Subcontracts - If subcontractors are to be used submit a description of key personnel or 
firm and the work to be done by each subcontractor.  The cost of the subcontract work is 
to be itemized in the cost proposal as described below. 
 
Conflict of Interest - The prospective Contractor/Team shall disclose any financial, 
business, or other relationship with the California High-Speed Rail Authority, the High-
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Speed Rail Commission, the Business, Transportation and Housing Agency, or the 
California Transportation Commission that may have an impact upon the outcome of the 
contract.  The prospective Contractor/Team shall also list current clients who may have a 
financial interest in the out come of the contract.  The selected Contractor/Team may be 
required to file a financial Disclosure Statement in accordance with the Authority’s 
Conflict of Interest Code. 
 
Nondiscrimination - The prospective Contractor/Team must certify compliance with 
nondiscrimination requirements of the State pertaining to the development, 
implementation and maintenance of a nondiscrimination program.  The prospective 
Contractor/Team’s signature affixed to and dated on the cover letter shall constitute a 
certification under penalty of perjury under the laws of the State of California that the 
propose has, unless exempted, complied with the nondiscrimination program 
requirements of Government Code Section 12990 and Title 2, California Code of 
Regulation, Section 8103.  
 

B. Cost Proposal 
 

In addition to a technical proposal, the prospective Contractor/Team shall prepare a detailed 
cost proposal for the work to be performed.  The Cost Proposal shall detail personnel to be 
utilized, their respective billing rates, and the hours required to conduct the oversight, as well 
a cost breakdown by task.  Additionally, the cost proposal shall itemize all other direct costs 
that will be charged to the Authority including travel charges that will be involved in 
providing the PMO services and included in the bid amount.  Any direct costs that will 
exceed $2,000 will require prior approval from the contract manager. 
 
Cost proposals shall follow the format provided in Attachment B, and shall be submitted with 
the technical proposal.  The cost proposal will be rated and thereby included as part of the 
evaluation of the Technical Proposal and Oral Interview see Attachments C and D. 
 
The breakdown of subcontract costs shall follow the same format provided in Attachment B. 
 

C. Signature 
 

Technical and cost proposal shall be transmitted with a cover letter that must be signed by an 
official authorized to bind the proposer contractually and shall contain a statement to the 
effect that the proposal is a firm offer for a 90-day period.  The letter accompanying the 
technical proposal shall also provide the following: Name, title, address, and telephone 
number of individuals with the authority to negotiate and contractually bind the company. 
 
This cover letter constitutes certification by the prospective Contractor/Team, under penalty 
of perjury, that the prospective Contractor/Team complies with nondiscrimination 
requirements of the State as specified above.  An unsigned proposal or one signed by an 
individual not authorized to bind the proposer will be rejected. 
 
 

8 



Program Management Oversight 
HSR06-0010 
Page 9 of 35 

D. Questions 
A bidders conference will not be held.  Questions regarding this Request for Proposals must 
be submitted in writing.  Only those written questions received by 4:00PM on 04/04/07 will 
be answered. 
 
Written questions should include the individual’s name, the name of the firm and address and 
must reference RFP No. HSR06-0010.  Questions should be sent to the following address: 

Mailed to: 
California High-Speed Rail Authority 
Attention:  Carrie Pourvahidi 
925 L Street, Suite 1425 
Sacramento, CA  95814 
(916) 324-1541 
(916) 322-0827 FAX 
cpourvahidi@hsr.ca.gov 
 

Written responses to all questions will be posted on the Authority’s website for the benefit of 
all participants. 
 

VII. CONTRACTOR/TEAM SELECTION 
 
A. Proposal Review 
 

Each proposal will be reviewed to determine if it meets the proposal requirements contained 
in Section VI above.  Failure to meet the requirements for the Request of Proposal will cause 
rejection of the proposal. 
 
The Authority may reject any proposal if it is conditional, incomplete, or contains 
irregularities.  The Authority may waive an immaterial deviation in a proposal.  Waiver of an 
immaterial deviation shall in no way modify the Request for Proposal documents or excuse 
the proposer from full compliance with the contract requirements if the proposer is awarded 
the contract. 
 

B. Proposal Evaluation 
 

An evaluation committee will evaluate those proposals that meet the proposal requirements.  
The technical evaluation will be based on the criteria shown on Attachment C.  To qualify for 
an Oral Evaluation with the selection committee, the proposer must achieve a score of 85% 
or more. 
 
Oral interviews will be separately evaluated based on criteria shown on Attachment D.  The 
contract will be tentatively awarded to the proposer receiving the highest score from the 
committee at the Oral Interviews, pending approval by Authority and approval from the 
Department of General Services - Office of Legal Services. 
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The prospective Contractor/Team is advised that should this Request for Proposals result in 
award of a contract, the contract will not be in force until it is approved and fully executed by 
the State. 

 
VIII. CONTRACT PROVISIONS 
 
A. Contract Provisions 

 
Provisions that may be applicable upon execution of this contract: 
 
1. Contractor/Team Name Change 

An amendment is required to change the Contractor/Team’s name as listed on this 
Agreement.  Upon receipt of legal documentation of the name change, the State will 
process the amendment.  Payment of invoices presented with a new name cannot be paid 
prior to approval of said amendment. 
 

2. Recycling Certification 
The Contractor/Team shall certify in writing under penalty of perjury, the minimum, if not 
the exact, percentage of recycled content, both post consumer waste and secondary waste 
as defined in the Public Contract Code, Sections 12161 and 12200, in material, goods, or 
supplies offered or products used in the performance of this Agreement, regardless of 
whether the product meets the required recycled product percentage as defined in Public 
Contract Code, Sections 12161 and 12200.  Contractor/Team may certify that the product 
contains zero recycled content.  (PCC 10233, 10308.5, 10354.) 
 

3. Governing Law 
This contract is governed by and shall be interpreted in accordance with the laws of the 
State of California. 

 
4. Contractor/Team's Reports and/or Meetings 

The Contractor/Team shall submit progress reports at least once a month to allow the 
Contract Manager to determine if the Contractor/Team is performing to expectations or is 
on schedule, to provide communication of interim findings and to afford occasions for 
airing difficulties or special problems encountered so that remedies can be developed. The 
Contractor/Team shall meet with the Contract Manager as needed to discuss progress on 
the contract. 
 
Prior to completion of the contract, the Contractor/Team shall hold a final meeting with 
the Contract Manager to present findings, conclusions and recommendations and shall 
submit a comprehensive final report on the project. 

 
5. Period of Performance 

This contract shall begin on July 1, 2007, contingent upon approval by the State, and 
terminate on June 30, 2013. 
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6. Allowable Costs and Payments 
The method of payment for this contract will be based on billing rates.  The State will 
reimburse the Contractor/Team at the current billing rates, the billing rates shall include 
direct labor costs, employee benefits, overhead and profit.  All other direct costs will be 
reimbursed based on actual cost. 

 
Transportation and subsistence costs shall not exceed rates authorized to be paid State 
employees under current State Department of Personnel Administration rules. 

 
Progress payments will be made monthly in arrears based on services provided and actual 
costs incurred.  The State will withhold 10% of each progress payment.  The retention 
amount will be paid to the Contractor/Team after the State has evaluated the 
Contractor/Team's performance and made a determination that all contract requirements 
have been satisfactorily fulfilled. 
 
The Contractor/Team shall not commence performance of work or services until this 
contract has been approved by the State.  No payment will be made prior to approval nor 
for any work performed prior to approval of this contract. 

 
The Contractor/Team will be reimbursed as promptly as fiscal procedures will permit 
upon receipt by the Contract Manager of itemized invoices in triplicate.  Invoices shall 
reference this contract number and project title and shall be mailed to the Contract 
Manager at the following address: 

 
California High-Speed Rail Authority 
Attention  Carrie Pourvahidi 
925 L Street, Suite 1425 
Sacramento, CA  95814 
 

Invoices shall follow the format stipulated in the bid/cost proposal.  The invoice shall 
breakout all payments to subcontractors identified in the contract during the invoice 
period.  If none were made, the invoice shall state "No work was performed by 
subcontractors during this period". 

 
7. Termination 

The State reserves the right to terminate this contract upon thirty calendar (30) days 
written notice to the Contractor/Team. 

 
8. Funding Requirements 

It is mutually understood between the parties that this contract may have been written 
before ascertaining the availability of congressional or legislative appropriation of funds, 
for the mutual benefit of both parties in order to avoid program and fiscal delays that 
would occur if the contract were executed after that determination was made. 

 
This contract is valid and enforceable only if sufficient funds are made available to the 
State by the United States Government or the California State Legislature for the purpose 
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of this program.  In addition, this contract is subject to any additional restrictions, 
limitations, conditions, or any statute enacted by the Congress or the State Legislature that 
may affect the provisions, terms or funding of this contract in any manner. 

 
It is mutually agreed that if the Congress or the State Legislature does not appropriate 
sufficient funds for the program, this contract shall be amended to reflect any reduction in 
funds. 

 
The State has the option to void the contract under the 30-day cancellation clause or to 
amend the contract to reflect any reduction of funds. 
 

9. Change in Terms 
This contract may be amended or modified only by mutual written agreement of the 
parties. 

 
There shall be no change in the Project Manager or key members of the project team 
without prior written approval by the Contract Manager. 

 
10. Nondiscrimination 

During the performance of this contract, Contractor/Team and its subcontractors shall not 
unlawfully discriminate, harass or allow any harassment against any employee or 
applicant for employment because of sex, race, color, ancestry, religious creed, national 
origin, physical disability (including HIV and AIDS), mental disability, medical 
condition (cancer), age (over 40), marital status, and denial of family care leave.  
Contractor/Teams and subcontractors shall ensure that the evaluation and treatment of 
their employees and applicants for employment are free from such discrimination and 
harassment.  Contractor/Team and subcontractors shall comply with the provisions of the 
Fair Employment and Housing Act (Government Code, Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, 
Section 7285.0 et seq.).  The applicable regulations of the Fair Employment and Housing 
Commission implementing Government Code, Section 12990 (a-f), set forth in Chapter 5 
of Division 4 of Title 2 of the California Code of Regulations are incorporated into this 
contract by reference and made a part hereof as if set forth in full.  Contractor/Team and 
its subcontractors shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other agreement.  
 
Contractor/Team shall include the nondiscrimination and compliance provisions of this 
clause in all subcontracts to perform work under this contract. 
 

10. MBE/WBE Participation (No Goals) 
The State has established no goals for the participation of MBE/WBE for this contract 
(no federal funding is expected for this contract).  However, California has a diverse 
mixture of cultures and interests; therefore, the proposer needs to be sensitive towards 
reaching and including these populations when developing their teams.
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11. DVBE Participation (3%) 

This contractor is subject to the participation goals for disabled veteran business 
enterprises (DVBE) as set forth in PCC Sections 10115, et seq.  The participation goal is 3 
percent for DVBE.  Periodically updated DVBE resource information is available on the 
OSBCR internet home page: http://www.dgs.ca.gov/osmb.  DVBE goals achieved are 
expressed as a total participation dollar amount claimed by a DVBE, and are identified on 
Form STD. 840 (Attachment F) attached to the Contractor’s bid/cost proposal. 

 
12. Maintenance of Records 

The contracting parties shall be subject to the examination and audit of the State Auditor 
for a period of three (3) years after final payment under the contract in accordance with 
Government Code Section 8546.7.  The examination and audit shall be confined to those 
matters connected with the performance of the contract, including, but not limited to, the 
costs of administering the contract. 

 
13. Disputes 

The parties shall deal in good faith and attempt to resolve potential disputes informally.  If 
the dispute persists, Contractor/Team shall submit to the State’s project manager a written 
demand for a final decision regarding the disposition of any dispute between the parties 
arising under, related to or involving this contract, unless the State, on its own initiative, 
has already rendered such a final decision.  

 
Contractor/Team’s written demand shall be fully supported by factual information, and if 
such demand involves a cost adjustment to the contract, Contractor/Team shall include 
with the written demand a written statement signed by a senior company official 
indicating that the demand is made in good faith, that the supporting data are accurate and 
complete, and that the amount requested accurately reflects the contract adjustment for 
which Contractor/Team believes the State is liable.  The Project Manager will arrange for 
the assignment of a State official not having a direct role in the administration of this 
Agreement to hear and decide the dispute.  The Contractor/Team may present 
documentary or other evidence and arguments in support of its position.  The State’s 
representative shall make a decision in writing within 30 days of the Contractor/Team’s 
notice.  Such decision shall be final and conclusive unless shown to be arbitrary, 
capricious, or grossly erroneous.  The decision may encompass facts, interpretations of the 
contract, and determinations or applications of law.   
 
Pending final resolution of any dispute arising under, related to or involving this contract, 
Contractor/Team agrees to diligently proceed with the performance of this contract, 
including the delivery of goods or providing of services.  Contractor/Team’s failure to 
diligently proceed shall be considered a material breach of this contract. 

 
14. Subcontracting 

The Contractor/Team shall perform the work contemplated with resources available 
within its own organization and no portion of the work shall be contracted without 
written authorization by the State's Contract Manager, except that which is expressly 
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identified in the Contractor/Team's cost/bid proposal.  Any subcontract in excess of 
$25,000, entered into as a result of this contract, shall contain all the provisions stipulated 
in this contract to be applicable to subcontractors.  Any substitution of subcontractors 
must be approved in writing by the State's Contract Manager in advance of assigning 
work to a substitute subcontractor. 

 
15. National Labor Relations Board Certification 

In accordance with Public Contract Code Section 10296, the Contractor/Team hereby 
states under penalty of perjury that no more than one final unappealable finding of 
contempt of court by a Federal court has been issued against the Contractor/Team within 
the immediately preceding two-year period because of the Contractor/Team's failure to 
comply with an order of a Federal court that orders the Contractor/Team to comply with 
an order of the National Labor Relations Board. 

 
16. Evaluation of Contractor/Team 

The Contractor/Team's performance, as required by this contract, will be evaluated and if 
negative findings are made, will be reported to the Department of General Services Legal 
Office. 
 

17. Drug-Free Workplace Certification 
By signing this contract, the Contractor/Team hereby certifies under penalty of perjury under the 
laws of the State of California that the Contractor/Team will comply with the requirements of the 
Drug-Free Workplace Act of 1990 (Government Code section 8350 et seq.) and will provide a 
drug-free workplace by doing all of the following: 

 
A. Publish a statement notifying employees that unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 
prohibited and specifying actions to be taken against employees for violations, 
as required by Government Code Section 8355(a) 

 
B. Establish a Drug-Free Awareness Program as required by Government Code 

Section 8355(b), to inform employees about all of the following: 
 

• the dangers of drug abuse in the workplace, 
• the person's or organization's policy of maintaining a drug-free 

workplace, 
• any available counseling, rehabilitation and employee assistance 

programs, and  
• penalties that may be imposed upon employees for drug abuse 

violations. 
 

C. Provide as required by Government Code Section 8355(c) that every 
employee who works on the proposed contract or grant: 

 
• will receive a copy of the company's drug-free policy statement and 
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• will agree to abide by the terms of the company's statement as a 
condition of employment on the contract or grant. 

 
Failure to comply with these requirements may result in suspension of payments under 
the contract or termination of the contract or both and the Contractor/Team may be 
ineligible for award of any future state contracts if the department determines that any of 
the following has occurred:  1) the contract has made a false certification or,  2) violates 
the certification by failing to carry out the requirements as noted above. 
 

18. Conflict of Interest 
The following laws apply to entities doing business with the Sate of California: 
 
A. Current State Employees (PCC 10410): 

 
• No officer or employee shall engage in any employment, activity or enterprise 

from which the officer or employee receives compensation or has a financial 
interest and which is sponsored or funded by any state agency, unless the 
employment, activity or enterprise is required as a condition of regular state 
employment. 

 
• No officer or employee shall contract on his or her own behalf as an 

independent Contractor/Team with any state agency to provide goods or 
services. 

 
If Contractor/Team violates any provision of above paragraphs, such action by 
Contractor/Team shall render this Agreement void (PCC 10420). 

 
Members of boards or commissions are exempt from this section if they do not receive 
payment other than payment of each meeting of the board or commission, payment for 
preparatory time and payment for per diem (PCC 10430(e)). 
 
B. Former State Employees (GC 87406) 
 

1. Government Code 87406 (d)(1) prohibits a former State officer or employee 
from entering into a contact with any State agency if, 
– He or she was a designated employee by the same State agency in a 

position in the same subject area(s) as the proposed contract within the 12 
month period prior to his or her separation. 

 
2. Representation includes any formal or informal appearance, or oral or written 

communications to the Authority or to any of its officers or employees.  This 
would include participation at presentations or interviews, attendance at 
scoping meetings, participation in negotiations and direct involvement in cost 
proposal and audit activities.  See Government Code section 87406 
subparagraph(d) subpart(1). 
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3. The categories of former Authority employees to whom the prohibition applies 
are any one or more of the following: 

 
• A “Designated Employee” as defined in the Government Code Section 

82019, to include any officer or employee whose position with the 
Authority: 

i. Was exempt for the State Civil Service System. 
ii. Involved the employee in the functions of: 

– Negotiating or signing any competitive awarded contract 
– Decision making in conjunction with the competitive award 

process 
– Decision making on Emergency Force Account contracts 

awarded under Public Contract Code Sections 10122. 
 

4. Former Authority employees, included former retired annuitants, proposed in 
the submittal who meet the criteria above will not be allows to participate as a 
proposed team member for this contract. 

 
5. Violation by consultant(s) of any provisions found in the paragraphs above, 

shall render every contract or other transaction entered into void unless the 
violation is technical and non-substantive. 

 
Information regarding conflict of interest as stated in above reference Government Codes may 
be viewed by visiting the web site: http://www.leginfo.ca.gov/calaw.html. 
 
19. Labor Code / Workers Compensation 

Contractor/Team needs to be aware of provisions that require every employer to be 
insured against liability for workers’ compensation or to undertake self insurance in 
accordance with the provisions and Contractor/Team affirms to comply with such 
provisions before commencing the performance of the work of this Agreement (Labor 
Code Section 3700) 

 
20. Force Majeure 

Except for defaults of subcontractors, neither party shall be responsible for delays or 
failures in performance resulting from acts beyond the control of the offending party.  
Such acts shall include but shall not be limited to acts of God, fire, flood, earthquake, 
other natural disasters, nuclear accident, strike, lockout, riot, freight embargo, public 
regulating utility or governmental statutes or regulations superimposed after the fact.  If a 
delay or failure to perform by the Contractor/Team arises out of a default of its 
subcontractor, and if such default arises out of causes beyond the control of both the 
Contractor/Team and subcontractor, and without the fault or negligence of either of them, 
the Contractor/Team shall not be liable for damages of such delay or failure, unless the 
supplies or services to be furnished by the subcontractor were obtainable from other 
sources in sufficient time to permit the Contractor/Team to meet the required performance 
schedule. 
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21. Taxes 
The State of California is exempt from federal excise taxes and no payment shall be made 
for any personal property taxes levied on the Contractor/Team or on any taxes levied on 
employee wages.  The State will only pay for any state or local sales or use taxes on the 
services rendered to State pursuant to the contract. 

 
B. Time Limits 

 
The Contractor/Team shall start work on July 1, 2007, contingent upon approval of the 
contract by the State and notification to proceed by the Contract Manager.  All aspects of the 
work provided for in the contract will be completed by June 30, 2013. 

 
C. Contract Administration 
 

The Contract Manager for this contract is: 
Carrie Pourvahidi 
California High-Speed Rail Authority 
925 L Street, Suite 1425 
Sacramento, CA  95814    
Phone: (916) 324-1541 

 
IX. GENERAL INFORMATION 
 
A. Proposal Submittal 

Responses to this Request for Proposals shall be submitted with 6 copies of the Technical 
Proposal and Cost Proposal.  Proposals must be submitted by no later than 4:00 PM, April 19, 
2007, addressed as follows: 

 
MAILED TO:     HAND-DELIVERED TO: 
 

California High-Speed Rail Authority California High-Speed Rail Authority 
Attention: Carrie Pourvahidi  Attention: Carrie Pourvahidi 
925 L Street, Suite 1425   925 L Street, Suite 1425 
Sacramento, CA  95814   Sacramento, CA  95814 
 

The following information must be placed on the lower left corner of the submittal shipping 
package: 

RFP # HSR06-0010 
California High-Speed Rail Authority 
Program Management Oversight Services 
Firm:  ________________________ 
 
 

B. Late Submittals 
A proposal is late if received at any time after 4:00 PM on April 19, 2007.  Proposals received 
after the specified time will not be considered and will be returned to the proposer. 
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C. Modification or Withdrawal of Proposals 

Any proposal received may be withdrawn or modified prior to the proposal submittal date by 
written request to the Authority by the prime consultant.   

 
D. Schedule 

The anticipated schedule of activities related to this Request for Proposals is as follows: 
 

Key RFP Dates: 
01/29/07 Authority board authorizes the RFP 
02/06/07 Final RFP advertised and released on the State Contract Register 

and issued to prospective respondents. 
04/04/07 Written Question Submittal Deadline 
04/19/07 Proposal’s due to Authority office by 4:00 PM 
05/09/07 Oral interview in Sacramento, CA 
05/21/07 Authority board given recommendation for selection 
 

E. Property Rights 
Proposals received within the prescribed deadline become the property of the State and all 
rights to the contents therein become those of the State.  All material developed and produced 
for the Authority under this contract shall belong exclusively to the Authority.  If the 
Contractor/Team should lose its ability to service the Contract with the Authority, the 
Authority shall retain the right to use said materials without further compensation to the 
Contractor. 

 
F. Debriefings 

Written or oral proposal evaluation debriefings will not be given to unsuccessful proposers.  
However, all proposals and all evaluation and scoring sheets that are retained as a permanent 
State record shall be made available for public inspection. 
 

G. Confidentiality 
Prior to award of the contract, all proposals will be designated confidential.  After award of 
the contract all proposals will become public record.  Contracts are considered awarded after 
they are fully executed by both parties and approved by the Department of General Services.  
Any language purporting to render all or portions of the proposals confidential will be 
regarded as non effective and will be disregarded. 
 

H. Amendments to Request for Proposals 
The Authority reserves the right to amend the RFP Notice by addendum prior to the final date 
of proposal submission. 

 
I. Non-Commitment of State 

This RFP does not commit the Authority to award a contract, to pay any costs incurred in the 
preparation of a proposal to this request, or to procure or contract for services or supplies.  
The State reserves the right to accept or reject any or all proposals received as a result of this 
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request, to negotiate with any qualified firm, or to modify or cancel in part or in its entirety 
the Request for Proposals if it is in the best interests of the Authority to do so. 

 
J. Public Domain 

All products used or developed in the execution of any contract resulting from this request 
will remain in the public domain at the completion of the contract. 

 
K. Inquiries 

Inquiries concerning this Request for Proposals should be directed to: 
 

Carrie Pourvahidi 
Deputy Director 
(916) 324-1541 
cpourvahidi@hsr.ca.gov 
 

L. Small Business Preference 
NOTICE TO ALL PROPOSERS:  Section 14835, et seq. of the California Government Code 
requires that a five percent preference be given to proposers who qualify as a small business.  
The rules and regulations of this law, including the definition of a small business for the 
delivery of services, are contained in Title 2, California Administrative Code, Section 1896, et 
seq.  A copy of the regulations is available upon request.  To claim the small business 
preference, which may not exceed $50,000 for any bid, your firm must have its principal place 
of business located in California and be verified by the State Office of Small and Minority 
Business.  Questions regarding the preference approval should be directed to that office at 
(916) 322-7122. 

 
Any proposer who wishes to claim the small business preference must complete the Small 
Business Preference Request, Form ADM 0384 included with this Request for Proposals 
(Attachment G) and provide a copy of the OSMB certification approval letter to be eligible 
for such preference.  The form and the copy of the certification approval letter must be 
included with the Cost Proposal. 

 
Small business bidders shall be granted a preference consisting of five percent of the price 
component of the highest scored proposal submitted by another bidder who is not certified as 
a small business. 
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ATTACHMENT A 
PROGRAM MANAGEMENT SERVICES 

SCOPE OF WORK & SERVICES 
 
 
SCOPE OF WORK 
This is the largest construction project ever undertaken by California.  The project will deploy 
state-of-the art, steel wheel/steel rail high speed train technology which has been proven in 
service both in Asia and Europe.  The first operable segment is scheduled to be completed in ten 
to twelve years, with the total project cost estimated at $37 billion.  The project will be delivered 
using the most cost-effective management and delivery mechanisms. 
 
The PM selected as a result of this process will be the primary day-to-day manager of the entire 
project working under the direction of the Executive Director of the Authority.  The PM will be 
responsible for supervising the project level environmental impact assessments for the various 
designated corridors and system segments, for all aspects necessary to the planning and 
engineering of the system, as well as the design, construction, and commissioning of the system.  
The environmental, engineering, and construction services will be performed through other 
entities, but it will be the PM’s responsibility to manage and coordinate this work to achieve an 
integrated project. 
 
Because this project will provide a level of rail service and passenger convenience not yet 
available in California or the US, many components of the project will require departures from 
existing US standards.  To be successful the project must draw on international technology 
(rolling stock, control systems, special structural design techniques) and project delivery 
techniques that require approval by California and Federal regulatory bodies.  The PM must have 
an organization and management plan with the requisite expertise to successfully deal with these 
unique challenges in a cost effective and timely manner. 
 
The PM will assist the Authority to adopt a contracting strategy for the construction of the 
project and ultimate operation of the HST service.  The PM will assist the Authority to devise the 
construction phasing and contract packaging needed to address the entire project drawing on 
industry experience with the most effective approaches and methods deployed.  Every effort 
must be made to build the project in the shortest possible time consistent with available resources 
so that the benefits can be realized as soon as possible.  The design-build approach and other 
non-traditional delivery mechanisms, using contractor incentives to achieve schedule and cost 
savings must be utilized to the maximum extent. 
 
The PM will have the authority and the responsibility to direct a number of regional 
environmental/engineering consultants advancing the project level environmental and design 
work.  The PM will also direct the construction managers (if different from the PM) and any 
forces engaged in engineering and construction from State agencies such as California 
Department of Transportation. 
 
This procurement is for PM services to be furnished throughout the full length of the project 
from the start of preliminary design and preparation of the Environmental Impact Reports/ 
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Environmental Impact Statements (EIR/EIS) for the various corridors through the start of 
passenger rail service and the close-out of construction contracts.  The initial authorization will  
 
be for a nine month work program for the development of a detailed work program and 
implementation strategy and managing the initiation of Phase 1 (environmental/engineering work, 
right-of-way identification, assessment and preservation and program phasing).  The contract 
between the Authority and the PM will be structured to enable the Authority to engage the PM to 
supervise and manage, and provide as necessary all services for the entire project, but it will be 
authorized in phases, as funds are available, and provided the PM maintains a satisfactory level 
of performance. 
 
The majority of the preliminary design work will be accomplished through the regional 
environmental/engineering contracts however the PM maybe required to perform additional 
design work or full design on specific elements.  Unit costs for systems elements (signaling, 
communications, and electrification) and HST vehicles will be developed by the PM as well as 
engineering design criteria, operational analysis and costs. 
 
The selected PM will be precluded from proposing on any of the regional environmental/ 
engineering RFQ’s.  These regional environmental/engineering consultants will provide those 
tasks leading to the approval of the EIR/EIS for the various corridors.  These regional 
environmental/engineering contracts will provide for design services necessary to complete the 
contract packages for the various construction segments as defined by the PM.  As stated earlier, 
the regional environmental/engineering contractors will work under the supervision of the PM. 
 
The PM will NOT be permitted to compete for any design-build or construction contracts on the 
project.  The PM will be responsible for a highly integrated project and may therefore, be 
required to perform general conditions work relating to interfaces or other areas that may be 
inappropriate for incorporation in a construction contract. 
 
The pace and scale of this project requires close coordination with the Authority as well as 
extensive public education, participation and outreach.   It is a project requirement that the PM 
establish a project office in Sacramento for this first phase and that Authority staff be co-located 
with PM staff.  The Authority will use the services of Department of General Services to acquire 
the space but it will be the responsibility of the PM to furnish the space and provide the 
necessary office equipment and systems to conduct business.  Telephone service will be 
furnished by the Authority. 
 
SCOPE OF SERVICES 
The Authority seeks to engage a PM with proven success, skill, experience, and knowledge in 
providing a wide range of Program Management services.  The Consultant’s resources will 
augment and support the Authority’s organization.  The following description is intended to 
describe the type of services that the Authority will request of the selected PM.  The Authority 
may request services beyond the description below if necessary for implementation of the 
PROJECT. 
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E. The PM will provide comprehensive program management services under the general 
direction of the Authority.  The PM will provide and be responsible for all functions 
necessary to ensure that the PROJECT is completed on time, within budget and in full 
compliance with the service delivery goals and applicable laws. 

 
F. The PM will be responsible for the project delivery strategy development, 

implementation, monitoring, updating, and coordination of all aspects of the project 
and this will include as a minimum: 

 
1. Project Scoping 
2. Project Organization and Management Plan 
3. Public Education, Public Participation and Outreach Plan 
4. Regulatory Plan 
5. ROW Acquisition 
6. Budgeting 
7. Scheduling 
8. Project Accounting 
9. Procurement 
10. Contract Administration 
11. Quality Management 
12. Risk Assessment 
13. Construction oversight 
14. Project office mobilization 
15. Any other activities required for the management of design, construction, 

testing and start-up, and initial revenue operation implementation 
  
G. This project will progress through a number of phases which will be further defined 

by the Authority in consultation with the PM.  The broad phases comprise: 
 

Phase I – Preliminary Engineering for completion of EIR/EIS, Right-of-Way 
acquisition and preservation, program phasing, and ridership 

  Phase II – Final Design and Pre-Construction 
 Civil Works – Earthworks, Tunnels, Bridges and Viaducts 
 Systems – Trainsets, Communications and Train Control, Traction 

Power 
  Phase III - Construction 
  Phase IV – Testing and Commissioning 
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ATTACHMENT B 
COST PROPOSAL FORMAT 

 
PART I: 
 
TOTAL LABOR COSTS FOR THE PROJECT:
            PROJECTED  BILLING 
EMPLOYEE CLASSIFICATION  HOURS  x    RATE = TOTAL
          
              
             
    Subtotal        
 
TOTAL OTHER DIRECT COSTS FOR THE PROJECT: 
 
 Itemize the anticipated quantities and costs. 
 
 
    Subtotal         
 
 
         TOTAL COST:   
              
 
 
PART II: 
 
LABOR COSTS BY TASK: 
            PROJECTED  BILLING 
EMPLOYEE CLASSIFICATION  HOURS  x    RATE = TOTAL 
          
              
             
    Subtotal        
OTHER DIRECT COSTS BY TASK: 
 
 Itemize the anticipated quantities and costs. 
 
 
    Subtotal         
 
 
         TOTAL COST:   
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ATTACHMENT C 
 
CRITERIA FOR EVALUATION OF TECHNICAL PROPOSALS1

 
To qualify for an Oral Evaluation with the selection committee, the proposer must achieve a score of 85 or more. 
         Maximum  Actual 
             Score    Score 

1. GRASP OF PROJECT REQUIREMENTS         20 
Has the proposer demonstrated a thorough knowledge of the 
project in its current state of development and what is required 
to monitor and measure performance.  Is there sufficient 
evidence of analysis to lend credibility to the PMO proposer 
commitments made? 
 

2. ORGANIZATION AND MANAGEMENT PLAN               15 
Does the proposed project organization present a clear and  
logical framework.  Is the management approach complementary 
and responsive to the RFP requirements?  Are all needed 
positions and areas of expertise covered?  If PM is a multi-firm 
team, are the firms well integrated; do they have prior 
experience working together? 
 

3. PROGRAM MANAGEMENT OVERSIGHT 
CAPABILITIES            15 
Has the PMO given clear evidence through narratives and 
examples of prior work that he has the capability to 
autonomously carry out the PMO for a project of this 
complexity and magnitude?   
 

4. KEY PERSONNEL AND ROLES          10 
 Are the personal qualifications and professional skills of the 

project manager, senior professionals and key discipline 
nominees appropriate for the roles assigned?  Does the project 
manager have sufficient authority within his organization to 
effectively lead and manage the project? 

 
5. STAFFING PLAN AND SCHEDULE         10 

Does the PM’s staffing plan convey the proper level of 
response for the work at hand?  Does it demonstrate a high 
level of commitment and resource availability? 
 

6. WORK PROGRAM AND WBS           10 
Does the proposed work plan demonstrate a clear 
understanding of the PMO requirements and the services 
requested in the RFP?  Are the task descriptions succinct yet 
sufficiently specific to define the scope-of-work and 
deliverables associated with each?  Are the enumerated 
deliverables responsive to the stated need and the descriptions 
sufficiently clear to convey a thorough appreciation of the 
project challenges? 
 

7. COST(See Attachment E for cost criteria calculation)       20 
 
       Total    100   ______ 

 
1See Attachment E for detailed criteria for the award of points. 
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ATTACHMENT D 
 
CRITERIA FOR EVALUATION OF ORAL INTERVIEWS1

         Maximum  Actual 
             Score   Score 
 
1. Technical Proposal (carry over)2          20  
 
2. PRESENTATION AND TEAM COORDINATION       15 

Quality and appropriateness of the presentation; team 
structure; logic of the chosen speakers relative to project 
challenges; project manager control over the team 

3. PROJECT MANAGER PARTICIPATION        10 
Quality of presentation and responsiveness to questions; 
understanding of PMO challenges and requirements; 
perceived level of involvement with proposal structure, 
content and presentation plan 

4. KEY STAFF PARTICIPATION          10 
Quality of presentations and responsiveness to questions; 
understanding of assignment challenges and requirements; 
perceived level of involvement with proposal preparation.  

5. TEAM PARTICIPATION           10 
Quality of participation?  Do members of the team work well 
together and give credibility to having worked together on 
similar projects?  Does the team project cohesiveness in the 
way individuals relate to each other? 

6. UNDERSTANDING OF PROJECT         10 
Does PMO convey an understanding of the critical project 
success factors?  Is the PMO able to provide evidence of 
prior project experience with challenges of this magnitude 
and complexity?  Is the PMO candid about any project 
failings which have been instructive for addressing the 
particular needs of this project? 

7. COMPREHENSIVE VISION          05 
Is the PMO able to articulate a long term vision of how this 
project evolves from its current level to an operating system 
providing the level of service forecast in the CAHSRA 
business plan?   
  

8. COST(See Attachment D for cost criteria calculation)       20   ______ 
 
 
       Total    100   ______ 
 
 
 
1See Attachment E for detailed criteria for the award of points. 
 
 
2Technical Proposal carry over is calculated as follows: 
 (Total score on Technical Proposal/100) x 20 possible points = Carry Over Points 
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ATTACHMENT E 
 
CRITERIA FOR EVALUATION OF COST PROPOSALS 
 
 
Cost Proposal and Budget Justification - (20 points for Technical/20 points for +carryover 
for Oral) 
 
A score of up to 20 points may be earned based on the extent that the proposer’s cost proposal 
and budget justification narrative is reasonable, consistent with the Project Work Plan and 
appropriately balances the commission, the per hour “fully loaded” fee charged, value of services 
offered, and pro bono services. 
 
Reviewers will consider the following:  
 
1.  Extent to which the allocations of cost for each of the required work plan components is 

appropriately spread in the budget and is adequately justified in the budget narrative.   
 
Weight:  0.40 
 
2.  The extent to which costs are reasonable and appropriate for the proposed scope of services 

and the value of the skills offered. 
 
Weight:  0.30 
 
3.  Extent to which the per hour “fully loaded” fees charged are appropriate and reflective of 

industry standards. 
 
Weight:  0.30 
 
CRITERIA FOR AWARDING POINTS FOR THE TECHNICAL PROPOSALS AND 
ORAL INTERVIEWS: 
 
For each category, points will be awarded based upon the following scale: 
 
1. Exceeds requirements  = 100% of points 
2. Meets requirements  = 85% of points 
3. Slightly deficient  = 60% of points 
4. Deficient    = 40% of points 
5. Very deficient   = 20% of points 
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ATTACHMENT F 
DISABLED VETERANS BUSINESS ENTERPRISE (DVBE) 

STANDARD FORM 840 
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STATE OF CALIFORNIA – GENERAL SERVICES PROCUREMENT DIVISION 

DOCUMENTATION OF DISABLED VETERAN BUSINESS ENTERPRISE PROGRAM 
REQUIREMENTS 
STD. 840 (REV. 4-1-2003) 
 
Designation Of Option Check the appropriate box(es) to indicate the option(s) with which you choose to comply, complete 
the applicable sections and attach the required supporting documentation. You are advised to read all instructions carefully 
prior to completing this form. Remember that only California certified DVBEs who can provide related goods and/or services 
may be used to satisfy these program solicitation requirements.  

  OPTION A – I commit to meeting the full DVBE Agreement participation requirement. Complete STD. 840, Section 
A. 

  OPTION B – I performed and documented a Good Faith Effort (GFE) in an attempt to obtain DVBE participation. 
Complete STD. 840, Section A (for GFE Steps 4 & 5) and STD. 840 (REVERSE), Section B (for GFE Steps 1–3). 

  OPTION C – I submit a copy of my firm’s “Notice of Approved DVBE Business Utilization Plan.”  
 
A. Full information must be provided. 
For Agreement participation commitment, at least one DVBE must be listed. DVBEs must perform a commercially useful 
function.  List the specific goods and/or services with the dollar and/or percentage value(s) that the DVBE(s) commit(s) to 
provide and the DVBE’s tier (prime contractor = 0, subcontractor to prime contractor = 1, subcontractor to Tier 1 
subcontractor = 2, etc.).  If both the estimated dollar amount and percentage are listed, the higher value supercedes.  Attach 
additional pages to list all other DVBE subcontractors/suppliers (you may use STD. 840A).  During contract performance, all 
requests for substituting named DVBEs must be made in accordance with the provisions of California Code of Regulations, 
Title 2, Section 1896.64(c). 
For Good Faith Effort (GFE), use this section to document your first completed contacts with (Step 4), and consideration of 
(Step 5), relevant DVBEs.  Business reasons for non-selection must be documented.  Attach additional pages to list all other 
DVBE contacts (you may use STD. 840A). Copies of all written invitations and delivery confirmations must also be attached 
and submitted with the bid/proposal. 

Date Contacted DVBE Company Name (If you are the Prime and a DVBE enter your name, otherwise enter the solicited subcontractor.) 

  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I am, or I will subcontract with, the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  
  No, I am unable to subcontract with the DVBE for the following business reasons: 

OR 

 
 

Date Contacted DVBE Company Name 

  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I am, or I will subcontract with, the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  
  No, I am unable to subcontract with the DVBE for the following business reasons: B
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ATTACH ADDITIONAL PAGES (OR USE STD. 840A) TO LIST ALL OTHER DVBE CONTACTS 
Go to Page 2, Section B to continue Good Faith Effort documentation ⇒ 
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B 

STATE OF CALIFORNIA – GENERAL SERVICES PROCUREMENT DIVISION 

ADDITIONAL DISABLED VETERAN BUSINESS ENTERPRISE CONTACTS 
STD. 840A (EST. 4-1-2003) 
 

Documentation of Good Faith Effort Steps 1, 2, and 3—Remember to carefully read all instructions prior to completing 
this form.  Please refer to the Resources & Information page for detailed contact information and a sample advertisement 
format. 

 
STEP 1. Contact the Awarding Department (the contracting official, unless another contact is specified) to identify potential 
DVBE subcontractors/suppliers, and document this contact (optional). 
Date Contacted Contact Name Telephone Number 

  /  /      (   )    -     ext.      
Describe Result 
 
STEP 2. Contact all of the following and document your contacts as required: Other state and federal agencies and local 
organizations to identify potential DVBE subcontractors/suppliers.  Attach screen print(s) of Web Results for verification. 
Other State Agency – Procurement Division, Office of Small Business and DVBE Certification (Certification 
Office) 

Date Telephone Number Contact  Name 

  /  /     (916) 322-5060 
(916) 375-4940  

I contacted the Certification Office for a list of 
California certified DVBEs. 

Date Internet Address 

PHONE 
CONTACT  
 

OR 
 
ONLINE 
SEARCH 

  /  /     http://www.pd.dgs.ca.gov/smbus 
I searched the Certification Office’s online 
database to identify California certified DVBEs. 

Describe Result 

 
Federal Agency – U.S. Small Business Administration (SBA) online database 
Date Internet Address 
  /  /     http://www.ccr.gov/. 

I searched the federal online database for 
California DVBEs. 

Describe Result 

 
Local DVBE Organizations – Contact at least one local DVBE organization – refer to the DVBE Resource Packet for a list of 
acceptable contacts.  (http://www.pd.dgs.ca.gov/smbus – select “DVBE Resource Packet”) 
Date Organization Name Contact Name Telephone Number and/or Internet Address 
  /  /       (   )    -       http://www. 
Describe Result 

 
Date Organization Name Contact Name Telephone Number and/or Internet Address 
  /  /       (   )    -       http://www. 
Describe Result 
 

STEP 3. Publish advertisements: At least two (2) advertisements: One (1) ad in an accepted trade paper; and one (1) ad in an 
accepted DVBE focus paper (please see the DVBE Resource Packet for a list of all accepted publications); unless the paper is 
dual purpose (fulfilling both trade and focus requirements), in which case one (1) ad is acceptable.  Document this step as 
required and remember to attach a copy of your advertisement(s). 
Focus Paper Name (list full name) Contact Name Telephone Number 

  (   )    -      
Address Date Ad Published 

   /  /     
Trade and Focus Paper Name (list full name) Contact Name Telephone Number 

  (   )    -      
Address Date Ad Published 

   /  /     

  I certify the ad was placed to reach both trade and focus audiences through this one publication. 
Trade and Focus Paper Name (list full name) Contact Name Telephone Number 

  (   )    -      
Address Date Ad Published 

   /  /     
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STATE OF CALIFORNIA – GENERAL SERVICES PROCUREMENT DIVISION 

ADDITIONAL DISABLED VETERAN BUSINESS ENTERPRISE CONTACTS 
STD. 840A (EST. 4-1-2003) 

 
This document may be used as a continuation from Section A, STD. 840 (REV. 4-1-2003) 
Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 
 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  

  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

OR 

  No, I am unable to subcontract with the DVBE for the following business reasons: 
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STATE OF CALIFORNIA – GENERAL SERVICES PROCUREMENT DIVISION 

ADDITIONAL DISABLED VETERAN BUSINESS ENTERPRISE CONTACTS 
STD. 840A (EST. 4-1-2003) 

 
This document may be used as a continuation from Section A, STD. 840 (REV. 4-1-2003) 
Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  
  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

  No, I am unable to subcontract with the DVBE for the following business reasons: 
OR 

 
 

Date Contacted DVBE Company Name  

  /  /      
DVBE Contact Name & Reference # Telephone Number Fax Number E-mail (if available) 

 (   )    -     ext.      (   )    -      
Street Address, City, State, and Zip Code 
 

  Yes, I will subcontract with the listed DVBE to provide the following goods and/or services: 
Specific Goods and/or Services Estimated $ and/or % Tier 

 $            %  

OR 

  No, I am unable to subcontract with the DVBE for the following business reasons: 
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DVBE Program Requirements Supplier Checklist (Rev. 4-1-2003) 
Please do not submit this checklist with your bid.  It is provided for your use only.  
Checking every box of your elected compliance option does not guarantee that your bid 
will be evaluated compliant. 
 
 

 OPTION A:  COMMITMENT TO DVBE AGREEMENT PARTICIPATION 
 STD. 840 included with bid 
 DVBE Written Agreement(s) 
 Designated the Commitment Option – Checked the first box 
 Listed at least one California certified DVBE subcontractor 
 Checked the box(es) for “Yes…” 
 Listed specific goods and/or services DVBE(s) agrees to provide 
 Proposed DVBE Agreement performance is a “commercially useful function” relevant to the Agreement 
 Listed the estimated dollar amount and/or percentage of Agreement for the DVBE’s participation 
 Proposed DVBE participation meets the 3% requirement (unless a different percentage is specified) 
 Attached a copy of the DVBE’s certification letter from the Department of General Services 

 OPTION B:  GOOD FAITH EFFORT (GFE) 
 STD. 840 included with bid 
 Designated the GFE Option – checked the second box 
 (Step 4) Listed all DVBEs contacted and invited to perform on the proposed Agreement 
 Confirmed that listed DVBEs are California certified and verified certification expiration date 
 Attached copies of the invitations sent to the listed DVBEs 
 Invitations included the required contact information 
 Attached copies of the delivery confirmations for invitations to DVBEs (e.g. mail receipts, fax confirmations, etc.) 
 (Step 5) Checked the “No” boxes and listed the business reasons for non-selection of DVBEs contacted 
 (Step 1) Contacted the Awarding Department and listed contact and results 

 (Step 2) Contacted Other State agency (Office of Small Business and DVBE Certification) and listed the contact 
and results 

 (Step 2) Searched the Federal U.S. Small Business Administration (SBA) using the Central Contractor 
Registration (CCR) on-line database and noted the results 

 (Step 2) Contacted Local DVBE Organization(s) and listed the contact and results 
 (Step 3) Advertised – IF NOT WAIVED 

 

• Listed full information for the advertisement(s) and publication(s) 
• At least 2 ads in one trade and in one DVBE focus publication; OR 1 ad in one dual-purpose publication 
• Attached a copy of the advertisement(s) and affidavit(s) of publication 
• The advertisement(s) were published at least 14 days prior to the bid date 
• The advertisement(s) included my required contact information 

 OPTION C:  BUSINESS UTILIZATION PLAN (BUP) 
 Prior to the bid due date – Submitted a BUP to DGS-PD and received approval 
 STD. 840 included with bid 
 Designated the BUP Option – Checked the third box 
 Attached a copy of the BUP Approval letter from DGS-PD 
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ATTACHMENT G 

SMALL BUSINESS PREFERENCE FORM 
(Leave blank, if not applicable) 

 
 

I wish to claim Small Business preference.  I am registered with the State of California, 
Department of General Services, Office of Small and Minority Business.   
 
Small business certification letter provided by State of California, Department of General 
Services, Office of Small and Minority Business is attached. 
 
 
 
__________________________________ 
Small Business Number (not stamp number) 
 
 
 
__________________________________ 
Signature 
 
 
 
__________________________________ 
Title 
 
 
 
__________________________________ 
Date 

 
 
 
 


